TCR Program — Application Approval Project #105 — September 2005

Merced Route 99; build two miles of new six-lane freeway, Madera County line to Buchanan
Hollow Road in Merced County.

($ X 1,000)

Estimated Project Cost: $86,693 TCRP Funds Approved to Date: $5,000

Total TCRP Funds Available: $5,000 Phase(s) Approved: 1,2,3

Lead Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: $2,800 for Phase(s): 2

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall project will close at-
grade median crossings and improve the capacity of
Route 99, from the Madera/Merced County Line to
Buchanan Hollow Road, and convert a four-lane
expressway to a six-lane freeway with an interchange at
Plainsburg Road.
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Clearance 7/99 11/03 $3,243
2 PS&E 1/02 3/05 $2,800
3 Right of way acquisition 1/02 3/05 $4,000
4 Construction 11/05 11/08 $76,650

Total: $86,693

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,800 $2,200 $5,000
Proposed
STIP-IIP State Committed $3,243 $3,243
Proposed
STIP State Committed
Proposed $1,800 $76,650 $78,450
T | committed $3,243 $2,800 $2,200 $8,243
otals:
Proposed $1,800 $76,650 $78,450
Totals: $3,243 $2,800 $4,000 $76,650 $86,693
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Prior TCRP Action:
e Original application was approved on June 6, 2001 (TA-01-09) for $5,000,000 for Phases 2 and 3.
A delegated allocation of $2,800,000 to Phase 2 and $500,000 to Phase 3 was made February 13, 2002.
The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002.
Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report.
The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004,
A de-allocation of $500,000 to Phase 3 (TFP-05-14) was made September 29, 2005.

Status of Conditions: No conditions set.

Discussion/lssues: Funding in the amount of $78,450,000 remains to be identified. Potential funding sources
include STIP.




